201.3-15 Plan Development Timeline

2011 2012
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Collect court contacts N 11/16

Distribute starting plan to @ 11/30
PUSINESS contacts

Submit business updates 1 DUE 1/13

Give updates to IT planners & 127

Submit all I plan inputs | IDUE 3/16

AOC review updated plans — /15

COT approve updated plans & 54

Compile statewide plan — O/0

COT review and approve e
draft statewide plan o




